

**CDMS Project Kickoff - Participants by Function & Target Dates
As of February 27, 2024**

Project Phase:	Phase 2: Public Application Form	Phase 3: MCI Interface	Phase 4: Oversight Billing	Phase 5: DHIN Interface	Phase 6: Provider Mgt/Contract Mgt.	Phase 7: Incident Management Interface
Phase Target Dates:	5/11/23 –11/8/24	7/14/23 – 12/16/24	5/14/24 – 12/8/25	8/15/24 – 10/7/25	5/19/25 -4/27/26	9/15/25 - 9/14/26
DDDS Project Participants:	Tony Avallone Tina Fountain Robert Goodhart Colleen Jones Brian Manubay John McDermott Lynda Lord Ramona Savage Maria Winder Lisa Wragg Boris Verkhov	Tony Avallone Tina Fountain Robert Goodhart Colleen Jones Brian Manubay John McDermott Lynda Lord Ramona Savage Maria Winder Lisa Wragg Boris Verkhov	Tony Avallone Jennifer Bayne Cathy Boudah Karen Blakely Robert Goodhart Dione Grant Kami Giglio Carey Hocker Katie Howe Amoura Jennings Colleen Jones Dominique Lawson Brian Manubay John McDermott Ramona Savage Michael Tuttle Stacy Watkins Laria Wattley Maria Winder Lisa Wragg	Tony Avallone Sharon Bertin Karen Blakely Cathy Boudah Robert Goodhart Kami Giglio John McDermott Catherine Strouse Maria Winder Lisa Wragg	Tony Avallone Robert Goodhart Dione Grant Katie Howe Amoura Jennings Dominique Lawson John McDermott Laura Richardson Catherine Strouse Maria Winder Laria Wattley Lisa Wragg	Tony Avallone Robert Goodhart Dione Grant Katie Howe John McDermott Maria Winder Lisa Wragg
DDDS Provider Project Participants:			Bianca Allegro Bill Sowers Brett Askin Devon Manley Donnia Melton- Togbanyahn Heather Blackiston Jane Schuler Jodi Karabin Kathy Thomas Katina Demetriou	Bianca Allegro Bill Sowers Brett Askin Heather Blackiston Jodi Karabin Kathy Thomas Ryan Vendouern	Bianca Allegro Bill Sowers Brett Askin Heather Blackiston Jodi Karabin Kathy Thomas Ryan Vendouern Katina Demetriou Jane Schuler Donnia Melton- Togbanyahn	Bianca Allegro Devon Manley Heather Blackiston Jane Schuler Jodi Karabin Donnia Melton- Togbanyahn Kathy Thomas Katina Demetriou Kerry L. Parker Kristin Elliot

**CDMS Project Kickoff - Participants by Function & Target Dates
As of February 27, 2024**

Project Phase:	Phase 2: Public Application Form	Phase 3: MCI Interface	Phase 4: Oversight Billing	Phase 5: DHIN Interface	Phase 6: Provider Mgt/Contract Mgt.	Phase 7: Incident Management Interface
			Kerry L. Parker Kristin Elliot Ryan Vendouern Sandi Hanley			Brett Askin Bill Sowers Ryan Vendouern Sandi Hanley